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MEMO 
To: Michael Torres, Remedial Project Manager, United States Environmental Protection Agency 

From: Scott Lindenmuth, Technical Coordinator, SBA Shipyard PRP Group 

CC: Beth Hesse, Project Coordinator, SBA Shipyard PRP Group 
 Tommy Doran, Louisiana Department of Environmental Quality 
 I-Jung Chiang, United States Environmental Protection Agency 
 Blake Atkins, United States Environmental Protection Agency 

Date: March 13, 2020 

Re: Bi-Monthly Progress Report #9; January - February 2020 
 Remedial Investigation/Feasibility Study 
 SBA Shipyard Superfund Site, Jennings, Jefferson Parish, Louisiana 
 EPA ID: LAD008434185 

 

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP) 
Group (PRP Group), is providing this Bi-Monthly Progress Report associated with Remedial Investigation 
(RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site located in 
Jennings, Jefferson Davis Parish, Louisiana (Site).  This progress report is being provided in accordance 
with the Administrative Settlement Agreement and Order on Consent for RI/FS Study (Settlement 
Agreement) between the United States Environmental Protection Agency (USEPA) and PRP Group 
Respondents dated October 25, 2016; amended March 7, 2018.  

Description of Actions Taken to Comply with Settlement Agreement 

Project Work Performed in November and December 2019 

Actions taken during January and February 2020 to comply with the Settlement Agreement consisted of 
implementing activities described in the RI/FS Work Plan, dated May 17, 2018 (Work Plan) and approved 
by USEPA on July 19, 2018, document submittal, and other administrative tasks. 

Field Work 

No field activities were performed during January or February 2020. 
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Analytical Data Validation and Evaluation 

All data collected to-date has been received, validated, and submitted to USEPA.   

Document Submittal 

Bi-Monthly Progress Report #8, which described activities completed in November and December 2019, 
was submitted to USEPA and Louisiana Department of Environmental Quality (LDEQ) on January 15, 
2020.  

A technical memorandum regarding May-June 2019 sampling of soil, sediment, sediment porewater, 
and surface water (Tech Memo), was submitted to USEPA and LDEQ on January 31, 2020.  The Tech 
Memo included the results and data analysis from the sampling completed in 2019 and provided 
recommendations for additional soil sampling to be performed in the northwestern corner of the Site to 
complete delineation of polycyclic aromatic hydrocarbons (PAHs) in surficial soil. 

Project Management, Communication and Reports 

On January 15, 2020, the USEPA provided the PRP Group with comments to the Baseline Human Health 
Risk Assessment Work Plan and Updated Conceptual Exposure Model.  

EHS Support, on behalf of the PRP Group held a meeting with USEPA on January 17, 2020 to discuss the 
anticipated schedule for RI/FS work in 2020.  The digital format for receipt of electronic sample data 
results was also discussed. USEPA stated that they would inquire about what format was required for 
compatibility with USEPA’s system and would inform the PRP Group.  

There were no public meetings or meetings between the PRP group and USEPA during this period. 

Results of Sampling and Tests 

All data collected to-date has been received, validated, and submitted to USEPA. 

Description of Work Planned for Next Two Months 

Additional Work planned for March and April 2020 will consist of the following: 

• The PRP Group will respond to USEPA comments on the Baseline Human Health Risk Assessment 
Work Plan and Updated Conceptual Exposure Model. 

• Upon receipt of approval from USEPA to proceed, personnel will be mobilized to the Site to 
collect the surficial soil samples proposed in the Tech Memo. 

Problems Encountered/Anticipated Delays 

No problems or delays were encountered during January or February 2020.  
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Please call Scott Lindenmuth at (312) 882-3705 or Beth Hesse at (828) 551-9067 if you have any 
questions regarding this progress report.  
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